
 

Business Gateway Project Schedule FY05-FY07 (Draft v.6, as of 9/8/05)
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PMO &
Outreach

Harmonization

Compliance
Assistance

Forms Catalog

Architecture/
Infrastructure

Content
Management/
Development

FY05 FY06 FY07

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Completed
Enhancement

of Website
9.30.05

Published
Compliance

Tools on
Business.gov

1.3.06

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Published
Compliance

Resources on
Business.gov

4.17.06

Conduct Portal
Training 6.06

AG: Look & Feel
Storyboards

11.09.05

Look and Feel
Storyboards

11.01.05

EVM
12.31.05

IV&V
3.31.06

SBA Expo
4.06

Report On-Line

Compliance

Systems 9.05

Identified Contact

& Monthly Link
Inventory 9.23.05

 SB Week
5.06

Report

Compliance

Resources 3.06

AG: Portal
recommend.,

Scorecard
9.20.05

Consolidated
Req. Analysis

11.01.05

Validate Req.
12.01.05

Design/
Development

3.31.06

Atomz
Expires

3.06

Configuration 7.30.06

Implemented
Integrated

Portal 9.30.06

Develop Forms
Roadmap
9.15.05

Completed
Enhancement

of Forms
Catalog 9.30.05

Forms
Enhancement
Req. 11.01.05

Agencies Process

for Maintaining

Form Content

11.15.05

All Req. Content

in Forms Catalog

11.15.05

Imp. Alpha
Release of

Compliance
Tool (60%)

6.30.06

BG Review of
Req. for a

Compliance
Tool 9.30.05

Compliance
Tool Req.
10.21.05

Integrate On-line

Compliance

Systems w/ BG

8.31.06

Implemented
Compliance

Tool (6-8
Agencies)

9.30.06

Expanded
Agency

Participation in
BG Comp.

Effort 6.30.07

Implement
Data Harm.

Pilot for Coal
Mining 9.30.05

Completed
Enhancement

of Forms
Catalog 9.30.06

Completed
Integration of

BG with ROCIS
9.30.06

Completed
Approach for
New Harm.

Proj. 9.30.05

Identified
Data Harm.
Opportunity

11.30.05

AG: Discuss
Approach &

Opportunities
12.14.05

Implemented
Data Harm.
Opportunity

9.30.06

Verity
Expires

4.06

AT&T
Expires

8.06

Key

OMB
Milestones

Project
Tasks

Important
PMO dates

Implementation
milestones

Outreach
opportunities

Governance
meetings

Implemented
Data Harm.
Opportunity

9.30.07

Establish process
for content

updates 11.15.05

Establish
govt-wide

process for

surface coal

project 12.05

Implement system to

support the govt-wide

process for surface

coal project 8.31.06

Interim Search
Solution
4.17.05

Internal admin.
enhancements

4.17.05

Investigate how to
separate biz &

citizen forms 12.05

Interim
Search

1.06

Interim
Search

4.06

Accept
Testing
8.21.06

Dev. & Validate
Design 12.31.05

AG:
Compliance
tool update
10.12.05


